Timeline of key events and milestones around the work of the Advisory Group

	2015									2016											
	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
International Events																					
European Development Day, Brussels (3-4 June)			■																		
Annual meetings of the WB/IMF, Lima (9-11 October)							■														
OECD DAC Senior Level Meeting (19-20 October)																					
G20 Leaders'summit 2015, Turkey (15-16 Nov)								■													
COP 21 (15-16 Nov-11 Dec)									■												
WTO Ministerial Conference, Nairobi (15-18 December)																					
Spring Meetings of the WB/IMF (15-17 April 2016)													■								
71st Sesson of UNGA (13-26 Sept 2016)																		■			
Annual meetings of the WB/IMF, Washington (7-9 October 2016)																			■		
Post-2015 UN-led events																					
Third International Conference on Financing for Development (FfD), Addis Ababa, (13-16 July)				■																	
Update by the UNSC to the Intergovernmental Negotiation Group (18-22 May)		■						═													
3rd drafting session of outcome document, third FfD conference (15-19 June)			■																		
Meeting of IGN - negotiations on the outcome document (22-25 June)			■																		
3rd High-LevelPolitical Forum on Sustainable Developmet (26 June- 8 July)			■	■																	
3-day Ministerial Meeting on the High Level Political Forum on Sustainable Development (6-8 July)				■																	
7th Annual Summit of the BRICS, Russia (9-10 July)				■																	
Meeting of IGN - negotiations on the outcome document (20-24 July)				■																	
Meeting of IGN - negotiations on the outcome document (27-31 July)				■																	
70th session of UNGA (15-28 Sept)						■															
UN Summit for the adoption of the post-2015 development agenda (25-27 Sept)						■															
47th session of the UN Statistical Commission: adoption of indicator framework												■									
Possible further consideration by the political Intergovernmental Group																■					
GPEDC related events																					
Tax and Development Conference, The Netherlands (2 July)				■																	
8th meeting of the GPEDC Steering Committee, Mexico (3-4 Sept)						■															
Busan Annual Workshop + KOICA training programme (Nov, date TBC)								■													
GPEDC Planning Workshop (TBC)										■											
9th meeting of the GPEDC Steering Committee (TBC)											■	■									
Second High Level Meeting of the GPEDC (date TBC)																				■	■
Key GPEDC monitoring milestones																					
Steering Committee Endorsement of the proposed structure and timeline for the 2nd Monitoring Round						■															
Launch of the Second Monitoring Round						■	■														
Pre-Monitoring regional workshops						■	■														
Data collection and validation (tentative)						■	■	■	■	■	■	■									
Data processing and final data review												■	■	■							
Aggregation, Analysis, Report production and publication												■	■	■	■	■	■	■			
Dissemination and dialogue																		■	■	■	■
Priority areas of work for the Advisory Group																					
Pilot indicators: strategic guidance to finalise the methodology (by 20 June)		■	■																		
Guiding questions for the stress-testing of all 10 indicators (by 15 July)				■																	
Proposed areas of review and detailed work plan for track 1 and 2 - to be presented at the SC meeting (by August)					■																
Strategic guidance to increase political buy-in (by Sept)					■	■															
Guidance to overcome limitations around data (by Sept)					■	■															
Recommendations on the report structure (by Sept)					■	■															
Support in strenghening the credibility of policy recommendations emerging from data analyis											■	■	■	■							
Guidance to better feature the added value of the monitoring exercise (mult-stakeholder dialogue, strengthened national data systems)											■	■									
Guidance on possibility of case studies of a few providers making policy changes to demonstrate the commitments turned into actions											■	■	■	■	■						
Stress-testing - 10 indicators															■	■	■				
Recommendation on a follow-up mechanism														■	■						
Recommendations on an independent evaluation of the monitoring framework																					
Claryfing conceptual framework											■	■	■	■	■	■	■				
Proofing the monitoring framework to post-2015 context and non-traditional donors: brainstorming (2nd meeting of the AG, spet 2015), proposed workplan on track 3 to be presented in the 9th meeting of the GPEDC Steering Committee - early 2016), and recommendations (Feb-August 2016)						■					■	■	■	■	■	■	■				
Delivrable to finalise ahead of the 2nd High Level Meeting of the GPEDC																	■	■			
Advisory Group face-to-face meetings																					
1st meeting (20-21 May 2015, NY)		■																			
2nd meeting (Sept, TBC, Paris)						■															